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I. HEADING 

DATE: 

SUBJECT: 

FROM: . 

TO: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
FiNAL POLLUTION REPORT 

August 31, 2006 

Matteo Iron and Metal Site 
.West Deptford Twp., Gloucester County, New Jersey 

Nick Magriples,On-Scene Coordinator 1lt~ 
U.S. EPA, Region II 
Emergency and Remedial Response Division 

1. Rotola, ERRD-RAB 
G.Zachos,ERRD 
T. Budroe, ERRD-RAB 
W. McCabe, ERRD 
R. Basso, ERRD 
N. Loney, PAD' 
D. Cristiano, ORC-NJSFB 
C. Peterson., ERRD-NJRB 
K. Giacalone, ERRD-SPB . 
RST 

T. Grier, 5203G 
P. Zammit, OIG 
D. Dillon., CID 
L. Escobar, ATSDR 
S. Aluwalia NJDHSS 
L. Rosman. NOAA 
A. Raddant, DOl 
C. Stern., USFWS 
L. Quinn, NJDEP 

oW. Atkinson, GCDOH 

POLREP NUMBER: 2 (Final) RV-l 

II. BACKGROUND 

III. 

Site Number: 
Delivery Order Number: 
Response Authority: 
CERCLIS Number: 
NPLStatus: 
State Notification: 
Approval Status: 
Action Merrorandurn Status: 
Start Date: . 
Completion Date: 

SITE INFORMATION 

A. Situation 

' 02KD ( 
EP-W -04-054-0027 
CERCLA 
NJDOII770013 
non-NPL 
NJDEP notified 
approved 
September 30. 2005 
March 13. 2006 
March 15, 2006 

Former battery disposal area, active scrap recycling facility. The removal action was 
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completed on March 15,2006. There are no operation and maintenance (O&M) activities 
. planned or expected for this removal action. . 

Note that this POLREP, identified as POLREP No.2 (Final, RV-I), is for the fund-lead 
removal action related to the construction 'of a temporary access barrier near the property 
boundary between the Site and just north of Sections D; E, and F in Willow Woods. A 
previous POLREP No. 2, dated May 24,2006, was related to the PRP-Iead removal 
action (BB-I) arthe Site. TIle previous POLREP No.2 will be revised (and renumbered) 
to reflect this adjustment. 

B. ActionS Taken \ 

The EPA Emergency and Rapid Response (ERRS) contractor, WRS Infrastructure and 
Environment, and the OSC met at the Site on March 13, 2006 to review the extent of 
work that was required. On'March 15, 2006 a temponiry, high-visibility fence was 
installed near the property boundary between the Site and just north of Sections D, E, and 
F iri Willow Woods: The barrier extended approximately 380 feet to isolate an area that 

. was previously discovered to contain elevated levels of lead. Warning signs were also 
placed in this area facing Willow Woods. 

C. Next Steps 
At the tinie the field work for this action had been completed, the owner of the scrap yard 
was negotiating an Administrative Order on Consent with EPA to include installation of a 
fence around the Site and the establishment of engineering controls to restrict customer 
access to contaminated portions of the operating facility. 

No other work is planned under the removal action at this time. 

D. Key Issues 
The Site has been proposed for placement on the National Priorities List. 
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IV. COST INFORMATION . 

Not available at this time. 
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